

MIPP Project Status & Issues

Peter Barnes

Physics and Advanced Technology

Lawrence Livermore National Laboratory



Fermilab, 16 February 2002

Items



- **Collaboration Agreement (Bylaws)**
- **Counting House**
- **Schedule**
- **Livermore–Fermilab MOU**
- **Funding**
- **Systems Contacts/Open Positions**
- **Meetings/Conference Calls**
- **Major Change to Installation Sequence Under Discussion**
- **Short Term Issues**
- **Long Term Issues**

Collaboration Agreement (Bylaws)



- **Mishra/Barnes Proposal**
 - Will post and circulate
- **Proposed Approval Process**
 - Send comments to Mishra/Barnes
 - We will circulate revised proposal before next meeting
 - Discussion and vote at next meeting

Counting House




- HyperCP Has Vacated the PortaKamps
- Still Some Trash Removal and Cleanup
- North End Likely to Get New Carpet
- Currently **EXP** key - Should We Change It?
Maybe Not - Wait for Confirmation Before Ordering Keys
- Suitable for E907 Storage
 - e.g., TPC Spares

Schedule



- **Hard End Date: NuMI CD-4 Start Operations 1/11/05**



Funding



- **Fermilab**
 - BD Beamline (\$321K in FY02)
 - PPD Experiment Engineering (\$126K in FY02)
 - PPD Project Management (half of Leon Beverly)
- **Livermore**
 - Multiyear ICO (simplifies the process next year)
 - FY02 Livermore Group Funding as Expected
 - FY02 ICO in Livermore Procurement (\$455K in FY02)
 - *Behind Project for Governor Davis*
- **Stockpile Stewardship Academic Alliances Proposals**
 - 4 Pre-Proposals Submitted (Houston, Colorado, Michigan, N. Carolina)
 - All 4 Invited to Submit Full Proposals (Due 1 April 2002)
- **South Carolina EPSCORE**
- **NSF (Houston) - response end of March**
- **DOE NP (Colorado, Columbia)**

Livermore–Fermilab MOU



- **Generally Limited to Use of Livermore Funds at Fermilab**
 - **Also Lists Activities Essential for E907 (Beams)**
 - **Details Our Understanding and Intent With Regard To:**
 - Major Areas of Responsibility
 - Fermilab Intent to Deliver Sufficient Protons to Accomplish E907 Plan
 - Management and Reporting
 - Recharge Rates
- ⇒ **Livermore Will Pay Fully Burdened Rates (Full Overhead)**
- ⇒ **Fermilab PPD Will Contribute 250 Days Engineering Time**
 - *Offsets the Overhead on the Livermore Funds*
- ⇒ **Use Full Cost Accounting Everywhere**
 - To Put Livermore & Fermilab Contributions on Equal Footing

Systems Contacts / Open Positions



- **Contact List on E907 Web**
 - email, phone #s

System	Contact
Upstream Beamline	<vacant> (leader) Tom Kobilarcik
Beamline Detectors	<vacant> (leader) Mike Heffner
Target Wheel	Jerry Peterson
Cryogenic Targets	<vacant> (physics) Jim Kilmer (engineering)
MINOS Target	<vacant>
TPC	Ron Soltz Peter Barnes
Magnets	<vacant> (fields) Peter Barnes (installation)
Cerenkov	David Lange
Chambers	Ed Hartouni
TOF	Sanjib Mishra
RICH	<vacant> (leader) Earl Swallow
NCAL	Mike Longo
DAQ	Ron Soltz
Monte Carlo	Rajendran Raja
Installation	Peter Barnes Leon Beverly
Mechanical Engineering	Jim Kilmer
Electrical Engineering	<vacant>
Gas Systems	Terry Tope Del Allspach

Standing Meetings and Conference Calls



- **Installation Meeting Wednesdays 10:30 CST - 1.5 hours**
 - Focus on installation specific issues
e.g., rack placement and AC power in the worm
- **System Experts Meeting Thursdays 3:30 CST - 1 hour**
 - Progress reports circulated by email/web on Wednesday
 - Forum to raise current/upcoming issues
 - Focus on identifying solution/decision path
 - Differs from Installation Mtg:
e.g., electronics integration in the rack, software, *etc.*
 - *Experts - please call in or arrange a substitute*
- **Access For Both Calls**
 - Dial In Number: 775-785-1944
 - Access Code: 536495

Major Change to Installation Sequence



- **Original Plan Did Heavy Work ASAP**
 - Remove Existing Roof
 - Install Magnets
 - Crane In Other Heavy Parts Onto Cribbing
 - CKOV, DC1-3, RICH, NCAL
 - Install New Roof Line
 - Jack Parts Onto Stands and Tracks Later
 - ⇒ Decouples Heavy Installation From Stand Design/ Fab, *etc.*
 - **More “Rational” Sequence**
 - Design and Fab Stands for All Heavy Components
 - (same list as above)
 - Initiate Installation When
 - ALL Tracks Installed
 - ALL Stands Fabricated
 - ⇒ Simplifies Heavy Installation - Overhead Crane Coverage, No Jacking
 - ⇒ But Couples Many Activities - Any One Delays the Whole
- ⇒ **Need To Decide Soon - Next 2 Weeks**

Short Term Issues



- **Finalize Geometry**
 - All (Known) Interferences Resolved
 - *Need Performance Validation:*
 - *Acceptance*
 - *Momentum Resolution*
 - *Particle ID Coverage (Especially TOF)*
 - *Need Fringe Field Limit at RICH PMTs*
- **Finalize Support Stands & Rails Conceptual Designs**
- **Detailed Estimates (Time, \$) For Stand Design & Fab**
- **Make Installation Sequence Decision**

Long Term Issues



- **Next Engineering Focus Areas (after stands)**
 - **Gas Systems**
 - Overview Discussions Yesterday
 - **Need System Diagrams**
 - **Electronics**
 - Engineering Issues: Rack Space, Power, Cooling, Protection
 - PREP Issues: Equipment Testing
 - Other?
 - **Need System Diagrams, Channel Counts**
 - **Alignment Requirements and Fiducialization**
- **E907–Fermilab MOU**
 - **Post and Circulate Draft Before Next Collaboration Meeting**