

Status of HCAL

Craig Dukes and Lanchun Lu

University of Virginia

MIPP collaboration meeting (Aug. 09, 2003)

- PMTs and bases installed
- Light-tight box fabricated and partially installed
- Muon counters fabricated
- Muon counters support stand designed and being fabricated
- Expect to complete work \sim Aug. 23
- Cables being made by Fermilab technicians
- Have decided to use 14-bit ADC made for HyperCP (and read out through Nevis system)
- Special CAMAC interface board being fabricated at UVA. Will be ready by the end of August.
- Fast clear being implemented in case second-level trigger is needed.