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Goals
● Detector ready for data taking at end of shutdown

– All subdetectors working

– Triggering established and stable

– DAQ production release with all features (DB, etc.)

– Everything 100%, data taking has to work well
● Targets, procedure to switch between cryo / nuclear
● Low momentum beam prescale with beam tof
● ...
● Spare parts and repair procedures in place

– Shift manual !!!



Goals (cont.)
● Reconstruction software ready well before end of 

shutdown 
– To analyse the August'04 data in time to get guidance 

on triggering, etc.

– To make sure that the data can be reconstructed
● Can't be sure that it works until it is done



Status summary
● All hardware work on schedule

– No showstoppers, big items are being worked on

– Lots of details that need attention
● See detailed schedule on web
● Attend weekly meetings

● Software is being worked on
– But no schedule is known. This is holding up other 

work and may become a problem.
● More discussions later today



Conclusion
● MIPP will be ready for data taking

– If we get all the details right during the shutdown, then 
we will get good data that can be analysed easily.

● (Lack of) man power is the biggest issue
– for work on hardware and software


