


Ckov status

David Lange/Doug Wright, LLNL

November 8, 2003

Detector Layout

PMT+base



Items already installed

- Mirrors, front/back windows
 - Required before DC1,2 installation (~May/June)
- Shields (x2)
 - (June)
- 1 pass through testing PMTs+bases
 - Have nearly full set of working bases (have exactly 96 bases, a few didn't work)
 - (June)

Items already installed (II)

- Essentially all cables in cable trays
 - To be completed tonight
- New LV/threshold patch panels
 - Completed by Bob Jones
- New digital output patch panels
 - One completed, 5 coming (Bob Jones)
 - Connectors/Cables from E690 hodoscope

Items already installed (III)

- Rework of analog patch panel
- Lower half of detector cabled
 - Except HV cables, which mostly still need connectors.

Still to finish

- HV cables
 - Need connectors
- Top of detector
 - Install PMTs
 - Cabling for LV+output signals
- Coating for spare PMTs

Still to finish

- A few PMT bases need repair
- Gas system
 - +C₄F₁₀ purchase
- Safety documentation
- Software