

E907 Liquid Target Status


2/13/04

R. Schmitt

Major Tasks

- Salvage Refrigerator – major equipment done
- Test run refrigerator - started, reached 17.6K unloaded
- Order non-metallic parts – received
- Test material and machine non-metallic parts – started
- Order metallic parts for vacuum shell – received
- Machine and weld vacuum shell parts – 75% done
- Check valves, instruments and cables - barely started
- Controls System – not started
- Safety Report – barely started
- Full assembly leak test and run test – not started

Refrigerator



Mylar Flask Die



Vacuum Shell Parts



Needs

- Need more technician effort
- Need to beat estimate