

Status of MIPP

Rajendran Raja
Fermilab

MIPP Collaboration Meeting

Status of MIPP

- RI CH almost back online
- TPC broke 3 wires- Fixed- Not sure why
- JGG coil developed shorts
- Beam chambers working.
- Drift chambers almost working . DC1 OK?
- Chambers 5,6 plateaued. RMH electronics a problem. Expert coming up
- Calorimeters in readout, fully operational
- TOF in readout. Awaiting trigger
- Trigger in development
- DAQ almost complete- Virgen boards, TPC DAQ?
- CKOV gas problems
- BCKOV- doing pressure curves- PMTS?
- BEAM- tuned well – Optimizing primary emittance- Double batch in a matter of weeks!
- Lots of progress in the offline, onmon. Could do with more.
- MIPP needs to tighten up its act