

2005 MTEST Weekly Schedule

This is the weekly plan for test beam activities. Weeks are given as Monday-Sunday. The experiment that is indicated for each week will have primary responsibility for test beam activities, but may not be exclusive of other efforts. 'Opportunistic beam' means that beam is not promised to experimenters, but might be available at short notice or off-hours. Unfilled weeks or days are currently unassigned.

Contact Erik Ramberg (x5731) (ramberg@fnal.gov) for proposed changes.

<u>Week</u>	<u>Activity</u>
Jan. 3	U. Iowa PPAC
Jan. 10	BTeV pixel / BTeV Muon / CMS pixel
Jan. 17	BTeV RICH
Jan. 24	BTeV RICH
Jan. 31	Facility tests / BTeV EMCAL
Feb. 7	BTeV EMCAL
Feb. 14	BTeV Muon
Feb. 21	Facility tests / opp.beam
Feb. 28	CMS pixel
Mar. 7	BTeV Straws
Mar. 14	BTeV pixel / CALICE tour
Mar. 21	CMS pixel
Mar. 28	BTeV EMCAL
May 16	Facility tests
May 23	CMS pixel
May 30	CMS pixel
June 6	Open access (SY120 down)
June 20	BTeV EMCAL
June 27	BTeV EMCAL/U.Iowa PPAC
July 4	Open access
July 11	Beam test / BTeV Pixel
July 18	CMS Pixel
July 25	CMS Pixel
Aug 1	CMS Pixel
Aug 8	CMS Pixel
Aug 29	Open access
Sep 2-4	CMS Pixel
Oct 10	U.Iowa PPAC (Oct. 15)
Oct 17	
Oct 24	CMS Pixel
Oct 31	CMS Pixel
Nov 7	Straw Tubes/ALICE EMCAL
Nov 14	ALICE EMCAL
Nov 21	ALICE EMCAL
Nov 28	ALICE/PHENIX EMCAL