

## 2006 MTEST Weekly Schedule

This is the schedule for MTEST test beam activities. The experiment that is indicated for each running period will have primary responsibility for test beam activities, but may not be exclusive of other efforts.

Contact Erik Ramberg (630-485-1562, or x5731) ([ramberg@fnal.gov](mailto:ramberg@fnal.gov)) for questions or changes.

<u>Week</u>	<u>Activity</u>
Jan 23	CMS Pixel
Jan 30	CMS Pixel
June 19	Startup / T956 (ILC muon)
June 26	T956 (ILC muon)
July 3	T927 (BTeV/CMS Pixel) / T932 (Diamond Detector)
July 10	T927 (BTeV/CMS Pixel) / T932 (Diamond Detector)
July 17	T927 (BTeV/CMS Pixel)
July 24	shutdown
July 31	shutdown
August 10-16	T927/936 (CMS pixel)
August 17-23	T956 (ILC muon)
August 24-Sep 4	T953 (U.Iowa Cerenkov)/Facility tracker upgrade
Sept 5-6	Facility tracker upgrade
Sept 7-10	T958 (Fast timing)
Sept 11-13	T956 (ILC muon)