

Meson Test Beam Facility

Weekly Schedule

This is the official schedule for MTEST test beam activities. The experiment that is indicated for each running period will have primary responsibility for test beam activities, but may not be exclusive of other efforts.

Contact Erik Ramberg (630-485-1562, or x5731) (ramberg@fnal.gov) for questions or changes.

Dates	Experiment	Description	Contact	Area
2008				
Jan. 3-4	Beam Studies			
Jan. 14-15	Beam Studies			
April 7-25	CALICE installation			2C, 2D
May 7-27	CALICE running			2C, 2D
June 2-10	T971	LHC-b	M. Artuso	1A
June 11-17	T979	Psec timing	H. Frisch	1B, 2B
June 18-30		MINERVA installation		2A
July 3-Aug 2		CALICE running		2C, 2D
Aug 3-Aug 12	Open access			
Aug 13-19	T979	Psec timing	M. Albrow	2B
Aug 20-26	T984	PHENIX	E. Mannel	2B
Sept. 3-29		CALICE running		2C,2D
Sep 30-Oct 1	Facility tests			
Oct 2-14	No Beam			
Oct 15-30	MINERVA tests			
Nov 7	Tour of area			
Nov 13-16	Facility tests		Rubinov	2-B
Dec 10-16	T988	AIRFLY	Privitera	2-B