

E907 Priority List

I. Establish quality beam

- A. beam tuning
- B. beam trigger
- C. beam tracking (BC tracking)

II. Prepare for event tracking

- A. beam ID
- B. interaction trigger
- C. TPC tracking
- D. tracking chamber hardware/readout readiness

III. Full track reconstruction/Detector readiness

- A. swim TPC tracks to DCs/PWCs
- B. detector hardware/readout readiness
- C. detector monitoring/slow controls
- D. internal safety reviews
- E. online monitoring

IV. Alignment/Calibration

V. Event Reconstruction

- A. Reco
- B. Physics!!!! (imagine this)